

Micro-Enterprise Support Project

Cooperative Agreement Number: AID-112-A-12-00001

QUARTERLY REPORT

Reporting period: August - October 2012

Entrepreneurship Development Foundation (Applicant organization) carried out following activities during the reporting period:

1. According to section A.14 Cooperative Agreement developed the draft of Manual on Sub-Grants;
2. Detailed Work Plan for every Grantee (Five members of consortium) was developed;
3. Was purchased three Laptops for project staff;
4. Was purchased and implemented Software for laptops;
5. Prepared and made presentation on MESP at USAID Baku office meeting (September 6, 2012 and October 19, 2012);



Sabit Bagirov,
Project Manager